VoltaFuel_WebApp (Time & Cost Estimation)

Time Estimation

Module	Technology	Minimum Time	Maximum Time
Front End	Jinja/React JS	12 days	15 days
Making API's	Making frontend API's and Payment API's	8 days	11 days
Backend	Python/Django	8 days	11 days
API's	Provided API's Integration with DRF	8 days	11 days
Data Base	Data Base (DB) in SQLite or PostgreSQL	8 days	11 days
Testing and Issues solving	Manually runtime testing	Depend on Issues	Depend on Issues
	Total Estimated Time	44 days	59 days

Cost Estimation

Development cost is on project based is **900 OMR**/Complete Project.

Development cost is on month salary based is **600 OMR**/month.

Deployment cost is depends on choosing plan and platform.